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ESTIMATE RUN 08/20/2008

ESTIMATE SUMMARY 11:35:29

CONTID: C15146         ESTIMATE NO: 0006 PROG 2005

PCN: 15146-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34: Eckley East & West PERCENT TIME:

PROJECT NO: STA 0343-027                  

US 34: Eckley East & West

NAME OF ROAD: 034B

PROJECT COUNTIES: YUMA

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/20/2008 DATE TIME STARTED 01/28/2008

11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 05/31/2007 DATE WORK BEGAN

 DATE AWARDED 06/05/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/26/2007 DATE ACCEPTED

LONGMONT CO 80504     303 684 2317 DATE NOTICE TO PROCEED 01/28/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,089,269.49 PARTICIPATING $ $ 68,498.75

AWARD PROJECT AMT: 5,794,298.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.75

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

99.58%

25,295.49

68,498.75

68,498.75

68,498.75

$

$

$

$

6,063,974.00

0.00

6,063,974.00

0.00

6,063,974.00

-86,914.48

0.00

5,977,059.52

0.00

AMOUNT DUE 5,977,059.52 68,498.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 68,498.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

75.0
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PCN: 15146-BID    ESTIMATE RUN 08/20/2008

PROJECT: STA 0343-027                  ESTIMATE NO: 0006 11:35:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

202-00001  
 

0010 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 10.000

EACH 0.000 0.00

5,000.00000 10.000 50,000.00

202-00500  
 

0015 *REMOVAL OF FENCE 588.000 588.000

LF  0.000 0.00

0.55000 588.000 323.40

202-01000  
 

0020 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,771.000 3,771.000

CY  0.000 0.00

22.25000 3,771.000 83,904.75

203-00060  
 

0025 BLADING 205.000 205.000

HOUR 0.000 0.00

80.00000 205.000 16,400.00

203-01500  
 

0030 *POTHOLING 28.000 28.000

HOUR 0.000 0.00

125.00000 28.000 3,500.00

203-01597  
 

0035 *EROSION LOG 0.000 0.000

LF  0.000 0.00

11.50000 0.000 0.00

208-00005  
 

0040 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

208-00070  
 

0045 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

208-00200  
 

0050 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000

EACH 1.000 250.00

250.00000 1.000 250.00

210-00011  
 

0055 *RESET GATE 1.000 1.000

EACH 0.000 0.00

190.00000 1.000 190.00

210-01011  
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PCN: 15146-BID    ESTIMATE RUN 08/20/2008

PROJECT: STA 0343-027                  ESTIMATE NO: 0006 11:35:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 1.000 1.000

ACRE 0.000 0.00

500.00000 1.000 500.00

212-00006  
 

0065 *SOIL CONDITIONING 1.000 1.000

ACRE 0.000 0.00

4,000.00000 1.000 4,000.00

212-00032  
 

0070 *MULCHING (WEED FREE HAY) 0.000 0.000

ACRE 0.000 0.00

375.00000 0.000 0.00

213-00002  
 

0075 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0080 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000 0.000

TON 0.000 0.00

1.00000 0.000 0.00

304-07009  
 

0085 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

247,020.000 247,020.000

SY  0.000 0.00

2.05000 247,020.000 506,391.00

310-00610  
 

0090 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(12-16") 

0.000 0.000

SY  0.000 0.00

2.10000 0.000 0.00

310-00614  
 

0095 *ASPHALT EMULSION FULL DEPTH RECLAMATION 25,813.000 25,813.000

SY  0.000 0.00

4.25000 25,813.000 109,705.25

310-00700  
 

0100 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

90.00000 0.000 0.00

403-00720  
 

0105 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 34,869.090 34,869.090

TON 0.000 0.00

58.50000 34,869.090 2,039,841.77

403-33741  
 

0110 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 31,822.660 31,822.660

TON 0.000 0.00

62.50000 31,822.660 1,988,916.25

403-33751  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 9,430.000 9,430.000

GAL 0.000 0.00

1.25000 9,430.000 11,787.50

411-10255  
 

0120 *RECYCLING AGENT 59,789.000 59,789.000

GAL 0.000 0.00

2.15000 59,789.000 128,546.35

411-90040  
 

0125 *STRUCTURAL PLATE ARCH PIPE (5 FOOT 10 INCH X 6 FOOT 6
INCH) 

108.000 108.000

LF  0.000 0.00

500.00000 108.000 54,000.00

510-10079  
 

0125 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

165.87038 0.000 0.00

0130 *STRUCTURAL PLATE ARCH PIPE (5 FOOT 10 INCH X 7 FOOT 7
INCH) 

36.000 36.000

LF  0.000 0.00

550.00000 36.000 19,800.00

510-10087  
 

0130 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

162.44445 0.000 0.00

0135 *CONCRETE CLASS B (WALL) 64.080 64.080

CY  0.000 0.00

900.00000 64.080 57,672.00

601-01050  
 

0140 *CONCRETE CLASS D (BOX CULVERT) 72.430 72.430

CY  0.000 0.00

725.00000 72.430 52,511.75

601-03030  
 

0145 *REINFORCING STEEL 11,519.600 11,519.600

LB  0.000 0.00

2.00000 11,519.600 23,039.20

602-00000  
 

0150 *CORNER AND LINE BRACE POST 20.000 20.000

EACH 0.000 0.00

150.00000 20.000 3,000.00

607-00010  
 

0155 *FENCE WIRE WITH METAL POSTS 0.000 0.000

LF  0.000 0.00

1.75000 0.000 0.00

607-01050  
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PCN: 15146-BID    ESTIMATE RUN 08/20/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 462.000 462.000

LF  0.000 0.00

3.20000 462.000 1,478.40

607-01100  
 

0165 *FENCE (TEMPORARY) 1,725.000 1,725.000

LF  0.000 0.00

1.75000 1,725.000 3,018.75

607-11580  
 

0170 *10 FOOT GATE 8.000 8.000

EACH 0.000 0.00

275.00000 8.000 2,200.00

607-60110  
 

0175 *12 FOOT GATE 0.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

607-60112  
 

0180 *DELINEATOR (TYPE I) 80.000 0.000

EACH 75.000 1,800.00

24.00000 75.000 1,800.00

612-00001  
 

0185 *DELINEATOR (TYPE II) 9.000 0.000

EACH 8.000 196.00

24.50000 8.000 196.00

612-00002  
 

0190 *DELINEATOR (TYPE III) 21.000 0.000

EACH 21.000 540.75

25.75000 21.000 540.75

612-00003  
 

0195 *DELINEATOR (FLEXIBLE) (TYPE I) 158.000 0.000

EACH 135.000 4,725.00

35.00000 135.000 4,725.00

612-00041  
 

0200 *DELINEATOR (FLEXIBLE) (TYPE II) 9.000 0.000

EACH 8.000 288.00

36.00000 8.000 288.00

612-00042  
 

0205 *DELINEATOR (FLEXIBLE) (TYPE III) 19.000 0.000

EACH 19.000 703.00

37.00000 19.000 703.00

612-00043  
 

0210 *RUMBLE STRIP (GRINDING)(ASPHALT) 90,681.000 90,681.000

LF  0.000 0.00

0.07000 90,681.000 6,347.67

614-80391  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

16,500.00000 1.000 16,500.00

625-00000  
 

0220 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

226,955.00000 1.000 226,955.00

626-00000  
 

0225 *PAVEMENT MARKING PAINT 1,182.000 1,182.000

GAL 0.000 0.00

29.00000 1,182.000 34,278.00

627-00001  
 

0230 *EPOXY PAVEMENT MARKING 550.000 0.000

GAL 528.000 48,576.00

92.00000 528.000 48,576.00

627-00005  
 

0235 RAISED PAVEMENT MARKER (TEMPORARY) 2,000.000 1,500.000

EACH 0.000 0.00

0.60000 1,500.000 900.00

627-00030  
 

0240 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

108.500 108.500

SF  0.000 0.00

15.00000 108.500 1,627.50

627-30405  
 

0245 *ADJUST MONUMENT BOX 3.000 0.000

EACH 3.000 1,500.00

500.00000 3.000 1,500.00

629-01210  
 

0250 *FLAGGING 3,000.000 2,956.000

HOUR 0.000 0.00

22.00000 2,956.000 65,032.00

630-00000  
 

0255 *PILOT CAR OPERATION 371.000 371.000

HOUR 0.000 0.00

38.00000 371.000 14,098.00

630-00001  
 

0260 *TRAFFIC CONTROL INSPECTION 60.000 51.000

DAY 9.000 990.00

110.00000 60.000 6,600.00

630-00007  
 

0265 *TRAFFIC CONTROL MANAGEMENT 80.000 65.000

DAY 8.000 4,000.00

500.00000 73.000 36,500.00

630-00012  
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 21.600

EACH 0.000 0.00

35.00000 21.600 756.00

630-80341  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 86.400

EACH 0.000 0.00

45.00000 86.400 3,888.00

630-80342  
 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 0.000 0.00

50.00000 10.800 540.00

630-80343  
 

0285 *DRUM CHANNELIZING DEVICE 52.000 46.800

EACH 0.000 0.00

35.00000 46.800 1,638.00

630-80360  
 

0290 *TRAFFIC CONE 250.000 225.000

EACH 0.000 0.00

12.00000 225.000 2,700.00

630-80380  
 

0295 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 1,250.00

1,250.00000 1.000 1,250.00

630-80510  
 

0300 F/A MINOR CONTRACT REVISIONS 10,160.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0305 F/A ASPHALT PAVEMENT INCENTIVE 139,234.410 139,234.410

F A 0.000 0.00

1.00000 139,234.410 139,234.41

700-70012  
 

0310 F/A FUEL COST ADJUSTMENT 230,906.550 230,906.550

F A 0.000 0.00

1.00000 230,906.550 230,906.55

700-70016  
 

0315 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0320 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0325 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A ESB PROGRAM 2,641.000 2,641.000

F A 0.000 0.00

1.00000 2,641.000 2,641.00

700-70028  
 

0335 F/A PHONE SERVICE (LONG DISTANCE) 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0340 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0360 SOIL RETENTION BLANKET (STRAW/COCONUT) 4,731.000 4,731.000

SY  0.000 0.00

2.54000 4,731.000 12,016.74

216-00041  
 

0365 SILT FENCE 0.000 0.000

LF  0.000 0.00

3.75000 0.000 0.00

208-00020  
 

0370 EROSION CONTROL SUPERVISOR 250.000 136.000

HOUR 46.000 3,680.00

80.00000 182.000 14,560.00

208-00205  
 

CAT 0200 $68,498.75 6,038,273.99CURRENT AMT 6,063,569.49 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0345 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0350 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0355 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,700.00000 1.000 3,700.00

620-00020  
 

CAT 0400 $0.00 25,700.00CURRENT AMT 25,700.00 $$

PROJECT TOTAL 68,498.75 $ 6,063,973.99CURRENT AMT 6,089,269.49 $$


